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CDF Operations SummaryCDF Operations Summary

• Yesterday: Baggie the COT; start flammable gas to muon (except BMU)
• Today: Silicon cooldown and checkout
• COT HV checkout continues with Nitrogen over the next few days
• Friday October 8 -- Close SW arch and open NW arch
• Tuesday, October 12th -- begin 400hz MG maintenance work
• Friday October 15 -- Close West endplug in preparation for installation of West

Quad support (do as much as possible for the column installation.)
• Oct 15th, begin to put flammable gas back in muon systems
• October 18 --Begin Work on West low beta  Quad support.  West torroids closed
• October 19-22 -- Close East endplug (depending on how long does it take to

complete the West Quad support job)
• October 22 -- Close NW arch, and North muon wall bring the East low beta

Quad support to the East of CH as well as forklift
• Oct 25th, open north wall, open NE central arch
• October 26-28 -- Complete work on the East Quad support
• November 5 or 8 -- Close the NE arch.Nov 8-15 Solenoid checkout,  Flow Ar-

CO2 into COT for no-beam field-on HV tests
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